
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:31 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 281 Date: 23-Feb-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:30

Const Calendar Day: 898

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strands 55, 56, and 57.

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP SHAOFEI ZHENIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP DARIO LOZAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: For labor see Laraine Woo's diary.

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

067 C-PWS-046.067
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Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 281 Date: 23-Feb-2012 Thursday

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez
Nick Brown (Apprentice, absent; class?)
Mr. Cruz (Apprentice, absent; class?)

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites
Paul Mata (injured)

06:30 Ar office, office work, documentation, conversation with lead worker.
06:45 Lv for field.
06:59 Ar jobsite. Went up the south main span catwalk to the mid-span platform to assist with the

installation of former plates on the strands that have been installed and adjusted. I worked with
Roman Granados (CT), Adam Roebuck (ABF), and Scott Yeager (ABF) on this work.

09:00 Finish with former plates, and return to office.
10:00 Lv for the field.
10:14 Ar jobsite.
10:21 Ar @ north transfer arm. Swap out of Strand #57 from the primary hauling system to the secondary

hauling system in progress. Matt Chamberlain, Lonny Candelaria, and Matt Holt are working on the
swap out.

10:22 Return primary hauling frame up the north side span to its starting point at the tower.
10:25 Matt Holt installs idler pulley.
10:27 Retract transfer arm, begin hauling Strand #57 using the secondary hauling system around W-2.
10:28 Stop hauling.
10:29 Fd Benninghove crew forming Strand #56 at north deviation saddle. Fd all restraints in place at the

north deviation saddle.
10:31 Resume hauling Strand #57.
10:35 Stop hauling Strand #57.
10:36 Fd Strand #36 formed and installed in trough J-N-3 at the jacking saddle.
10:37 Fd restraints installed at south deviation saddle. Kubala crew fd forming Strand #36.
10:40 Fd Benninghove crew installing #36 into trough D-N-6 at the north deviation saddle.
10:41 Resume hauling Strand #56.
10:43 Stop hauling Strand #56.
10:45 Resume hauling Strand #56.
10:46 Strand #56 arrives at south transfer arm. Joe Stone, Dan Dunn, Matt Holt, and Matt Chamberlain

worked on the swap out from the secondary to the primary hauling systems.
10:51 Move the transfer arm over the hex clamp, and install the cover plate on the transfer arm tip.
10:52 Detach Strand #56 from the secondary hauling frame.
10:53 Raise the Strand #56 socket to the level of the primary hauling frame.
10:54 Move the secondary hauling frame westerly 5' +/- to get it out of the way.

Move the primary hauling frame westerly to the Strand #56 socket.
10:56 Contractor forces struggle to remove hex clamp from the transfer arm.
10:58 Transfer arm clears hex clamp.
10:59 Begin hauling Strand #56 up the south side span using the primary hauling system.
11:01 Stop hauling.

Return secondary hauling frame to its starting point at the north deviation saddle.
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Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 281 Date: 23-Feb-2012 Thursday

11:04 Resume hauling.
11:05 The ironworker Matt Chamberlain walks with the primary hauling frame up the south side span

catwalk to insure that Strand #56 falls onto the haul rollers on the catwalk.
11:10 Fd Kubala crew installing Strand #56 into trough D-S-3 at the south deviation saddle.
11:12 Fd the Holt crew installing a doubler plate at the north deviation saddle. Holt crew also installing

strand jack, and attaching the strand jack to the previously installed PWS clamp on Strand #56.
11:15 Fd Benninghove crew continuing to install Strand #56 into D-N-3. They are about 3/4 the way

complete.
11:31 Fd Strand #56 completely installed at the north deviation saddle.
11:32 Benninghove crew prepares to float , form, and install Strand #57.
11:34 Fd Kubala continuing to install Strand #56. They are about 2/3 the way complete.
12:00 Lunch
12:30 Return to office. Documentation.
13:10 Return to the field.
13:22 Ar jobsite.
13:25 Begin hauling Strand #58 at east anchorage.
13:37 Fd Benninghove crew had Strand #57 floated, with restraints in place, at the north deviation saddle.
13:40 Fd Holt crew formed Strand #57 with restraints in place at jacking saddle.
13:42 Fd Kubala forming Strand #57 with all restraints in place at the south deviation saddle.
13:45 Fd Strand #58 being hauled down the north side span using the primary hauling system.
13:47 Fd Strand #57 floated from the south floating arm to the tower (south side span.)
13:56 Fd Holt installing Strand #57 into J-N-4 at the jacking saddle.
14:07 Fd Strand #58 attached to the secondary hauling frame.

Hauling Strand #58 around W-2 begins.
14:09 Hauling stops.
14:10 Hauling resumes.
14:12 Fd Kubala crew finishing forming and beginning to install Strand #57 into D-S-4 at the south

deviation saddle.
14:21 Strand #58 (on the secondary hauling frame) arrives at the south transfer arm.

Note: Primary hauling frame still not in the area of the south transfer arm as of 14:23.

14:25 Aaron Kent and Jonathon Biskner detach Strand #58 from the secondary hauling frame without
incident.

14:29 Return secondary hauling frame to the north transfer arm area, its starting point for the next strand.
14:33 Return primary hauling frame on the north side span back to its starting point at the tower.
14:54 Haul frame transited south main span, and is now visible at the tower.
14:55 Primary haul frame moving down the south side span.
14:59 Primary haul frame arrives at the south transfer arm.
15:00 Aaron Kent, Jonathon Biskner, and Eduardo Jiminez attach Strand #57 to the primary hauling

frame.
15:02 Retract transfer arm from the hex clamp on Strand #57.

Remove hex clamp from Strand #57.
15:05 Begin hauling Strand #57 up the south side span.
15:20 Fd Kubala crew forming Strand # 56 using a hex clamp from the south deviation saddle to the

south floating arm.
15:24 Kubala crew removes PWS clamp from Strand #56 at the south floating arm.
15:27 Kubala prepares the south deviation saddle for floating Strand #57.

Note: Strand #57 goes into trough #4.

15:30 Fd jacking saddle fully ready to float Strand #57.
15:33 Fd Holt crew installing bracing system to replace the use of doubler plate at north deviation saddle.
15:34 Fd Benninghove preparing the north deviation saddle for floating Strand #57.
16:05 Fd Holt installing doubler plate, strand jack, PWS clamp on Strand #57 to take the belly out of

Strand #57 in the area from the jacking saddle to the south deviation saddle.
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Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 281 Date: 23-Feb-2012 Thursday

16:12 Return primary hauling frame up the north side span to its starting point at the tower.
16:55 Begin hauling Strand #58 at the east anchorage.
17:00 Return to the office.
17:10 Arrive at office. Documentation.
17:30 End of work day.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
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